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E X E C U T I V E  S U M M A R Y

The solution compiles on 10.0.50 after
three customer fixes and one ISV hotfix

Ready with actions
No blockers in Microsoft standard code. Customer models need an estimated 2–3 days of
correction. One ISV package fails to compile and one has no compatible release yet; both vendors
have been contacted.

7
Packages compiled

7
Compile errors · 13 at
first build

56
Warnings

2 / 4
ISVs need vendor
action

3–5
Days estimated effort

Recommended actions

A1 Correct 3 compile errors in customer models
CoC wrapper signatures and one obsolete method reference

Customer

A2 Request 10.0.50-compatible build from ISV A
4 errors in the vendor's own package

ISV

A3 Plan regression test in UAT once the release reaches GA
Focus on sales order posting and warehouse flows

Customer

Road to production

Preview build

Oct 2026

Compile & sync

This report

Fixes in dev

Nov 2026

GA · UAT test

Dec 2026

Production

Jan 2027 update window
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C O M P I L A T I O N  R E S U L T S

13 errors at first build, 7 left in 3 packages
Full build of 7 packages with the 10.0.50 platform and application. Messages per package,
errors first. Best-practice (BP) messages are counted separately. First build is the error count
before any fixes.

Since the first build

FIRST BUILD ·  3 NOV, 14:05

13
compile errors before fixes

→

CURRENT BUILD ·  4 NOV, 09:12

7
compile errors now

RESOLVED

6
46% of the first build's errors

O W N E R F I R ST B U I L D F I X E D N E W N O W

Customer 8 5 0 3

ISV 5 1 0 4

Both builds are full builds of the same solution on 10.0.50. An error counts as fixed when the same message on the same
element is gone; line numbers are ignored.

Errors Warnings

ISV A · Warehouse 4 · 18

CUS Sales extensions 2 · 5

CUS Reports 1 · 9

CUS Core 0 · 12

ISV C · Retail add-on 0 · 7

CUS Integration 0 · 3

ISV B · Localisation 0 · 2

PA C K A G E O W N E R F I R ST B U I L D E R R O R S WA R N I N G S B P STAT U S

C U S T O M E R  PA C K A G E S

CUS Core
CUSCore · 1.0.0.0

Customer 3 0 12 21 COMPILES

CUS Integration
CUSIntegration · 1.0.0.0

Customer 2 0 3 2 COMPILES

CUS Reports
CUSReports · 1.0.0.0

Customer 1 1 9 6 FAILS

CUS Sales extensions
CUSSales · 1.0.0.0

Customer 2 2 5 14 FAILS

I S V  PA C K A G E S

ISV A · Warehouse
ISVAWarehouse · 4.2.1.0

ISV 4 4 18 0 FAILS

0 5 10 15 20 25
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PA C K A G E O W N E R F I R ST B U I L D E R R O R S WA R N I N G S B P STAT U S

ISV B · Localisation
ISVBLocalisation · 2026.3.0.0

ISV 1 0 2 0 COMPILES

ISV C · Retail add-on
ISVCRetail · 7.1.0.0

ISV 0 0 7 0 COMPILES

ISV D · Document management
ISVDDocMgmt · 11.0.0.0

ISV – – – – NOT BUILT

M I C R O S O F T  S TA N D A R D

4 Microsoft packages
Delivered as binaries, not rebuilt

Microsoft – – – – NOT BUILT
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I S V  R E A D I N E S S

2 of 4 ISV solutions need a vendor update before go-live

ISV A · Warehouse
Installed 4.2.1.0

ACTION

✕ Compiles on 10.0.50 4 errors

? Vendor support confirmed Pending

· Delivered as Source

N E X T Hotfix requested from vendor on 4 Nov. Follow-up
18 Nov.

ISV B · Localisation
Installed 2026.3.0.0

READY

✓ Compiles on 10.0.50 2 warnings

✓ Vendor support confirmed Confirmed

· Delivered as Source

N E X T No action. Keep current version.

ISV C · Retail add-on
Installed 7.1.0.0

READY

✓ Compiles on 10.0.50 7 warnings

? Vendor support confirmed Pending

· Delivered as Source

N E X T Ask vendor for written confirmation before
production.

ISV D · Document management
Installed 11.0.0.0

WAITING

? Compiles on 10.0.50 Not built

✕ Vendor support confirmed No release

· Delivered as Binary

N E X T Vendor expects a compatible release around GA.
Re-test when available.

An ISV package that fails to compile blocks the whole deployable package, even when the customer's own code is clean. Vendor
lead times are often longer than the preview window.
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I S S U E  R E G I S T E R

5 issues, 3 blocking the build

2
Chain of Command
signature changed

1
Obsolete API now an
error

4
Errors inside ISV
package

1
Feature becoming
mandatory

56
Obsolete-API
warnings (watch)

I D I S S U E O W N E R S E V E R I T Y E ST.

50-01 CoC wrappers no longer match base method signature (2
messages)
CUSSales · Class/SalesFormLetter_CUS_Extension/Method/run

The augmented class 'SalesFormLetter' provides a method by
this name, but this method cannot be used as a chain of
command method since the parameter profile does not match the
original method.

Customer ERROR 0.5 d

50-02 Report data provider calls a method now marked obsolete as error
CUSReports · Class/CUSInvoiceDP/Method/processReport

The method 'sampleRemovedMethod' is obsolete and has been
marked as an error.

Customer ERROR 1 d

50-03 Errors inside vendor package (4 messages)
ISVAWarehouse · Class/ISVAWHSWorkCreate/Method/createWork

Delivered as source but maintained by the vendor; we do not patch it.

Class 'WHSWorkCreate' is sealed and cannot be extended.

ISV ERROR Vendor

50-04 A feature becomes mandatory in 10.0.50
Feature management · test impact on posting

Microsoft REVIEW 0.5 d

50-05 Obsolete-API warnings (56 messages)
CUSCore · Class/CUSCoreHelper0/Method/run

No action needed for 10.0.50; plan before the methods are removed.

Customer WATCH Backlog
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M E T H O D  A N D  N E X T  S T E P S

What we checked, and what happens next

Scope of this test

Full model build Database sync Best-practice check

Deprecated features review Smoke test of key flows

Performance test Integration end-to-end

Data upgrade on prod copy

Outlined items were not part of this test.

Environment

Application 10.0.2400.0

Platform 7.0.7800.0

Machine SAMPLE-DEV-01

Collected 4 November 2026

First build 3 Nov, 14:05

Type Cloud-hosted Tier-1 dev

Source main · 4f2c91a

Build time 1 h 12 min

Next steps

1 Fix customer compile errors 50-01 and 50-02
AX Operations · by 12 Nov

2 Chase ISV A hotfix and ISV D release
AX Operations with customer contact · by 18 Nov

3 Re-run this report on the GA build
Delta against this report

4 Regression test in UAT
Customer key users · Dec 2026

5 Deploy to production in update window
Jan 2027

Questions about this report?
Jesper Rødkjær · info@axoperations.com · +45 61 69 11 35

A X  O P E R A T I O N S
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A P P E N D I X

All compile errors
Every error from the build, verbatim, with the register issue it belongs to.

PA C K A G E E L E M E N T A N D  M E S S A G E I S S U E

CUSReports Class/CUSInvoiceDP/Method/processReport · line 77

The method 'sampleRemovedMethod' is obsolete and has been marked as an error.

50-02

CUSSales Class/SalesFormLetter_CUS_Extension/Method/run · line 42

The augmented class 'SalesFormLetter' provides a method by this name, but this method
cannot be used as a chain of command method since the parameter profile does not
match the original method.

50-01

CUSSales Class/SalesLineType_CUS_Extension/Method/validateWrite · line 18

The augmented class 'SalesLineType' provides a method by this name, but this method
cannot be used as a chain of command method since the parameter profile does not
match the original method.

50-01

ISVAWarehouse Class/ISVAWHSWorkCreate/Method/createWork · line 120

Class 'WHSWorkCreate' is sealed and cannot be extended.

50-03

ISVAWarehouse Class/ISVAWHSWorkCreate/Method/initFromLoad · line 64

The method 'initFromLoad' is not found on the base class.

50-03

ISVAWarehouse Table/ISVAWHSLoadLine/Method/validateField · line 31

Field 'sampleInternalField' is internal and cannot be accessed from this model.

50-03

ISVAWarehouse Class/ISVAWHSPack/Method/pack · line 88

Wrong argument types in variable assignment.

50-03


